

Lutheran Disaster Response - Lutheran Social Services US Virgin Islands (LSSVI)

St. Croix 2020 Dates Proposed for 2 week Volunteer Rebuilding Teams w/FEMA IT Support

<u>Team</u>	<u>Arrival</u>	<u>Departure</u>	<u>Team Leader</u>	<u>Team Size =24</u>
UMVIM 38	12/28/2019	1/11/2020		
2020 - 1	1/11/2020	1/25/2020		
2020 - 2	1/25/2020	2/8/2020		
2020 - 3	2/8/2020	2/22/2020	Caroline Nyholm	
2020 - 4	2/22/2020	3/7/2020		
2020 - 5	3/7/2020	3/21/2020		
2020 - 6	3/21/2020	4/4/2020		
Easter Break	4/4/2020	4/18/2020	No Team	
2020 - 7	4/18/2020	5/2/2020		
2020 - 8	5/2/2020	5/16/2020		
2020 - 9	5/16/2020	5/30/2020		
2020 - 10	5/30/2020	6/13/2020		
2020 - 11	6/13/2020	6/27/2020		
			End of FEMA IT assisted program or a holiday break if IT continues. If FEMA approves an IT continuation past 6/30/20 the calendar will continue.	
July 3/4 Break	6/27/2020	7/11/2020		

St. Thomas 2020 Dates Proposed for 2 week Volunteer Rebuilding Teams w/FEMA IT Support

<u>Team</u>	<u>Arrival</u>	<u>Departure</u>	<u>Team Leader</u>	<u>Team Size=10</u>
2020 - 1	1/18/2020	2/1/2020		
2020 - 2	2/1/2020	2/15/2020		
2020 - 3	2/15/2020	2/29/2020		
2020 - 4	2/29/2020	3/14/2020		
2020 - 5	3/14/2020	3/28/2020		
2020 - 6	3/28/2020	4/11/2020		
Easter Break	4/11/2020	4/25/2020	No Team	
2020 - 7	4/25/2020	5/9/2020		
2020 - 8	5/9/2020	5/23/2020		
2020 - 9	5/23/2020	6/6/2020		
2020 - 10	6/6/2020	6/20/2020		
2020 - 11	6/20/2020	7/4/2020		
			End of FEMA IT assisted program or a holiday break if IT continues. If FEMA approves an IT continuation past 7/4/20 the calendar will continue.	
July 3/4 Break	7/4/2020	7/18/2020		

Volunteers who stay 15 days or more, and work on homes 40 hours each of the 2 weeks, will have their **airfare, transportation, room and board paid** for by the **U.S. Federal Emergency Management Agency (FEMA)**. For additional details regarding available remaining 2019 and 2020 dates, volunteering, registering and travel, please email Lon Buss at lonabuss0406@gmail.com or call 608 516-7875. 2020 Frequently Asked Questions (FAQ's) documents are being created.



FEMA

